
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:47 PM
Run date

Time

Reviewer: Mathur, Lalit 07-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 096 Date: 10-May-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 244

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I worked in the office today. I also made two trips to the field to check progress erecting L5E.

Bid Item: 055 E-L05-000.05504-0120F4 E Line Lift 05 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L06-000.05504-0120F4 E Line Lift 06 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

I made two trips to the field to check progress erecting L5E. Ironworkers were installing shear plates at four
locations around the box. Simultaneously, the ironworkers were moving the box west on the E-Line.
The contractor was digging a trench southwesterly from the South column of Pier W2 toward the "old" pier
E1. I checked with the office, and we have placed no utilities in this area. The only possible underground
utilities would be those placed by ABF themselves. I advised the operating engineer to proceed with
caution even though there are no known buried utilities or other facilities in the area. The operator
informed me that he will have two laborers working with him to probe for buried facilites, as he digs the
trench with a backhoe.

056 E-L05-OBG.056
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Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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